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City of Hutto, Texas
Capital Improvement Plan
FY 2014-2023

The City of Hutto Capital Improvement Plan (CIP) is a planning document that identifies anticipated infrastructure
needs and/or opportunities during the planning period. The plan contains five elements — Water, Wastewater,
Transportation and Drainage, Parks & Recreation, and Municipal Facilities.

A sound Capital Improvement Plan should include the following:

-Prioritization of projects according to established goals;

-Project cost estimates;

-Project schedules;

-Project financing;

-Cost/Benefit analysis;

-Analysis of future operating and maintenance costs (fiscal impact); and
-A well-defined and consistent process.

Past Accomplishments. There have been several projects developed in the CIP that have been completed over
the last few years. They include the following:

-Farley Streetscape Improvements

-Front Street/Jim Cage Intersection Improvements
-CR 108 Waterline

-Brushy Creek Interceptor-Phase Il

-Wastewater Master Plan

-Jonah Water Service Tier |

-Fencing Along Major Arterials-Phase |

-FM 1660 South Pedestrian Improvements
-Cottonwood Trail-Phase Il

-Hutto Lake Park

Strategic Policies. The City Council adopted a Strategic Guide in 2008 and revised it in 2010 to guide the City’s
development through the year 2030. As a growing city, many of the policies directly impact the Capital
Improvements Plan as new infrastructure is put in place for future development.

Transportation Policy

It is the desire of the City Council to work in conjunction/unison with regional transportation entities to plan,
construct and maintain public transportation and road systems for the growth and mobility of the city.

Growth Guidance
Plan

The 10 year Growth Guidance Plan (GGP) provides a strategic approach for the physical build out of the City to
identified growth boundaries through 2015. The intent of this planning effort is to achieve the orderly growth and
development of the City to promote beneficial and appropriate land uses and supporting infrastructure.

Infrastructure
Policy

It is the desire of the City Council to ensure survivability of the city by keeping up with new technologies, making
sure standards are applicable now and in the future.



Economic Development
Policy

It is the intent of the City of Hutto to develop business diversity consistent with the Growth Guidance Plan that
will maintain an economic base that is sustainable and adaptable.

Quality of Life
Policy

It is the desire of the City Council to create and maintain a beautiful, environmentally conscious city where
citizens live, work and play.

Process. The City Council annually adopts a Capital Improvements Plan (CIP) as part of the annual budget
process. The City’s Home Rule Charter stipulates that the Planning & Zoning Commission will annually
recommend a five-year Capital Improvement Plan to the City Council. The following schedule outlines the annual
Capital Improvements Plan review process.

January-March -Development and analysis of potential projects. City departments submit potential projects
to the Finance Department. The Parks Department shall involve the  Parks  Advisory Board
during this process.

March-April -CIP Committee reviews and prioritizes projects.
April -Preliminary workshop with the City Council and Planning & Zoning Commission.
May -CIP Open House. Planning & Zoning Commission reviews the CIP at its regular meeting.

-Planning & Zoning Commission delivers its recommendations to the City Council.
The City Council adopts the recommended CIP.

Priorities. Hutto is one of the fastest growing communities in Central Texas and in one of the fastest growing
counties in Texas. Consequently, there may be numerous projects worthy of consideration that cannot be funded
during the five-year planning period. In addition, some projects may depend upon the actual pace of future
development. Others may escalate in priority with the advent of outside funding sources.

To differentiate between projects, the following basis for prioritization is recommended.

. Public health and safety

. Available funding

. Economic development

. Service and operational impact
. Strategic alignment

. Recreation and aesthetics

O U WN B

Growth and Demand Assumptions. During the planning period, the City’s population is expected to increase to
25,000 by the end of the five year planning horizon. Many of the projects, especially on the utility side, will be
driven by growth and the need to increase and extend capacity.

Single-family permits have averaged 200 per year from 2009-2012 after averaging between 600-800 per year
between 2004-2007. Permit numbers have particularly increased in early 2013, showing similar monthly numbers
as those in 2007 and 2008 and reflecting an improvement in the housing and development industry. Multi-family
and commercial permits are also expected to increase with the anticipation of planned-unit developments and
the development of the Eastern Williamson County Higher Education Center.



Water accounts have been steadily increasing over the last year. Connections went from 4,029 in January 2012
to 4,206 in January 2013 and are expected to continue increasing with new development. Average water
consumption has remained steady over the last year. Records show an average daily consumption of just over
1,000,000 gallons per day for fiscal year 2011 and just under 1,000,000 gallons per day for fiscal year April 2012.
The data reflects a slight drop in per capita use, with an average of 256 gallons/day/connection in FY 2011 and
235 gallons/day/connection in FY 2012. The City's water supply is ample to cover the demand. Current water
contracts allow the City to purchase 2,275,000 gallons per day from third party suppliers.

Wastewater accounts are expected to increase with new development as well. There were 3,854 wastewater
connections in January 2012 and 3,990 connection ion January 2013. Average flows to the Central Hutto
Wastewater Treatment Plant held steady over the last year at about 1.1 million gallons per day (MGD) and are
expected to increase with the coming development. The current plant can treat 1.5 MGD and is nearing capacity.
The City is currently designing a 2.0 MGD facility with construction expected to be complete by the summer of
2015.

The City’s tax base has increased significantly, rising from $126 million in 2003 to over $850 million in FY13. New
residential and commercial growth is on the rise and has picked back up to pre-recession levels. Property values
have stabilized after dropping in value between 2008 — 2012. Diversification of the City’s tax based is a growing
challenge. Hutto expects strong commercial growth in the coming years to support the growing Hutto population,
and as a result of East Williamson County Higher Education Center that is expected to open in August 2013.

The construction of the Eastern Williamson County Higher Education Center began in 2012 at the site located on
County Road 108. The City in partnership with the Hutto Economic Development Corporation is funding the
construction of water and wastewater improvements to serve the area. The improvements will also serve further
development of the CR 108 corridor.

Townwest Commons is a planned-unit development comprising of 50.88-acre, sixteen lot commercial
development located northwest of the intersection of US 79 and CR 119/Ed Schmidt Boulevard. This project is
being developed by New Quest Properties. Lowe’s, Walgreens, and Holiday Inn Express have already been
constructed. The Hutto Family YMCA is being constructed within Phase 2.

The Hutto Crossing, formerly known as The Crossings of Carmel Creek, plans to move forward with a planned-unit
development comprising of 466.23 acres near the intersection of Highway 79 and SH 130. The project is being
developed by Hutto Mezz Holdings, LCC. Plans are purely conceptual at this point, but it is anticipated to include a
mix of residential, commercial, and a significant parks and trails component.

The City of Hutto was awarded the Sustainable Places Project grant by HUD via the Capital Area Council of
Governments (CAPCOG) in 2011 which provides free consultation work and an analytical software tool to
essentially help implement the CAMPO Plan’s “activity centers” concept. The plan will look specifically at the area
that includes Old Town, the Eastern Williamson County Higher Education Center, and the land in between these
two areas. Various components including transportation infrastructure and connectivity, land use, economic
development, and a housing-jobs balance are being observed. As of 2013, the plan has been going well in Hutto,
and public workshops have been valuable and productive . A draft plan for City Council adoption is anticipated in
the fall of 2013.

Water. To better plan utility infrastructure, the City has developed a ten-year utility capital improvements plan.
This will enable staff to better plan for future improvements as they relate to development. The timing of many
utility projects can only be estimated as many of the projects are related to service extension and are dependent
on the timing of development.

Wastewater. To better plan utility infrastructure, the City has developed a ten-year utility capital improvements
plan. This will enable staff to better plan for future improvements as they relate to development. Just like with
water projects, the timing of wastewater improvements are difficult to estimate as most projects are related to
service extension and up-sizing due to increased demand. Project timing is subject to change depending on the
timing of development. The City is recently adopted a Wastewater Master Plan which identified several projects
included in the CIP.



Transportation and Drainage. The Transportation and Drainage Element of the Capital Improvements Plan
outlines projects related to traffic-flow/mobility, pedestrian mobility, intersection improvements, and drainage
improvements. Projects may be funded through a number of mechanisms including the general fund, developer
participation, inter-agency cooperation, debt proceeds, etc.

Parks and Recreation. The Parks and Recreation Element of the Capital Improvements Plan outlines future
parkland and park improvements based on the Parks Master Plan. Athletic field development and improvement
was included in the November 2009 Bond Election. Other projects will be funded through a combination of
grants, Parkland Fees, and operating revenue.

Municipal Facilities. The Municipal Facilities Element of the Capital Improvements Plan includes the renovation
and upkeep of existing facilities in addition to the construction of new facilities. As Hutto grows so will the need
for additional staff and office space. Operating revenue, debt proceeds, and other revenue sources will be
considered to fund facility developments.

During the planning period, it is anticipated that the existing City Hall will not be adequate to accommodate the
office and meeting space needs of the City. Therefore, the Municipal Facilities Element of the CIP plan consists of
a new city complex to be located at the Co-Op site. A comprehensive municipal facility study was conducted by
Antenora Architects in 2009. The information provided will enable staff to identify space needs based on
projected growth and service delivery expectations. The City is also working to identify a private development
partner to assist with development of the Co-Op site.

Financing Plan. The City has a number of potential funding sources available in order to finance Capital
Improvement Projects. These include:

-Operating revenues

-Fund Balance (reserves)

-Dedicated fees, e.g., water and wastewater impact fees and parkland dedication fees.
-Grants, e.g., CDBG, LCRA, Texas Parks & Wildlife, various state/federal highway programs.
-Debt

-Partnerships, e.g., Williamson County.

Legally, before the City can award a contract for any phase of a Capital Improvement Project, it must have
sufficient funds on hand and appropriate those funds to satisfy its funding obligation or commitment.
Consequently, a sound financing plan relies heavily upon realistic project scheduling.

The City’s prioritization on the use of local funding sources is as follows:

-Dedicated fees e.g., impact fees, parkland dedication fees, etc.

-Operating revenues.

-Fund Balance (reserves) as long as balances exceed financial policy benchmarks.
-Debt.



City of Hutto, Texas
Parks & Recreation Capital Improvement Program
FY 2014 - 2018

The City of Hutto's Parks & Recreation Department provides Hutto families with safe parks and facilities for recreation and
leisure opportunities. The Parks & Recreation Capital Improvement Projects are aimed improving the quality of life for citizens.
Specific projects have been selected to improve the City's existing parks and and prepare for the growing community needs and
expectation of services. Projects in the CIP include improvements to existing park facilities, increasing the number of athletic
fields, improvements to existing property used for meeting space and family gatherings (Saul House) as well as rennovations to

the Citv's oldest nark Conntrv Fstates
Parks and Recreation Capital Improvement Projects are funded primarily with debt with some limited grant opportunities.

Parks projects are identified in the annually reviewed Parks, Recreation, Open Space & Trails Master Plan approved by Council
in 2007. Prioirties set within the master plan guide the City towards the citizens highest priorities for its park system. The 2009
bond referendum passed improvements for Fritz Park and future park land purchase. The 2012 Citizen Survey indicates that
improving the quality of life, specifically parks and athletic fields are among Hutto's highest priorities.

Sources of Funding Prior 2014-18
(Thousands of dollars) Years 14 15 16 17 18 Total

General Fund - Operating - - 150 - - - 150

General Fund - Fund Balance - - - - - - -

Debt Proceeds 20 - 1,400 5,245 - - 6,645

Other - - - - - - -

Total 20 - 1,550 5,245 - - 6,795

Uses of Funds Prior 2014-18
(Thousands of dollars) Years 14 15 16 17 18 Total Future

Parks Projects:

Parkland Acquisition - - - - - - - 1,000
Hutto Lake Park Trail - - - - 150 1,500 1,650 -
25 Acre Sports Complex - - - 250 2,500 - 2,750 -
Creekside Park Parking Lot - - 150 - - - 150 -
Fritz Park Master Plan - - 1,000 1,025 - - 2,025 -
Saul House 12 - - - - 220 220 -
Country Estates Park - - - - - - - 575
Total Uses of Funds 12 - 1,150 1,275 2,650 1,720 6,795 1,575

Cumulative Balance
Sources Over/(Under) Uses - 400 4,370 1,720 - -




Capital Improvement Program - Parks & Recreation

City of Hutto, Texas

Parkland Acquisition

T!esponsible Department: |f’arks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - [ - | - 1,000 1,000

Description :

The citizens approved funding to obtain future parkland during the November 2009 bond election. The approval
gives the City Council the authority to secure future parkland once property becomes available. Land purchase
could occur prior to FY18 as possibilities may occur unexpectely. Funding for a land purchase does not include
the costs for improving aquired parkland but will help ensure that Hutto has the necessary parkland secured for
properly serving future generations. (April 2013)

Estimated Project Cost (000's):

Design

Other
Total

Funding:

General Obligation

Certificates of Obligation

Other
Total
Notes:

1,000

1,000

1,000

1,000

Phase Schedule

Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%

No property has been identified at this time. The date serves as a placemarker only.




Capital Improvement Program - Parks & Recreation

City of Hutto, Texas

Hutto Lake Park Trail

T!esponsible Department: |f‘arks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 150 1,500 - 1,650

Description :

This land is the additional land aquired with Ph. 1 of the Hutto Lake Park Project. This land is only the land that includes the drainage
area from the WCID Dam #20 at Hutto Lake Park, along the western edge of the Park at Brushy Creek residential subdivision.
Additional parking, a new pavilion/restroom facility and new trail construction, which connects HLP to Park at Brushy Creek,
Riverwalk and the Enclave neighborhoods would be included in this project. The addition of other amenities not constructed in Ph. 1
could be included in the project based on community needs and depending on what the land could contain in an efficient manner.
Seeking grant funds (only up to $50K) and have the City provide matching funds is recommended funding method by the City.The
FM685 bridge project and the development west of FM685 will also be connected to this trail. (April 2013)

Notes:

Estimated Project Cost (000's): Phase Schedule %
Design 150 Right-of-way 100%
1,500 Design:

Other - Bid:
Total 1,650 Construction:

Funding:
General Fund

Certificates of Obligation
Other
Total

Operational Impact

Personnel

Supplies & Materials
Repair & Maint.
Capital & Other

Total




City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

25 Acre Sports Complex

Responsible Department: |Parks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - 250 2,500 - - 2,750

Description :

This project comes as part of an interlocal agreement with Williamson County to develop, construct and operate & maintain a|
25-acre plot of land for athletic fields, specifically soccer fields. The land is adjacent to the Williamson County landfill and
north of the Jonah Water Tower. Potential partners in the project are Williamson County (land owner), Waste Management
and HISD with the City of Hutto as the project lead. The concept included multi-use soccer/football fields in the initial
designed with the update of the Parks Recreation, Open Space and Trail Master Plan revision. The City's current inventory of]
facilities is deficient to serve the existing population. The 2012 citizen survey indicates that youth athletic fields remain
highest of priorities, confirming the Parks, Recreation Open Space and Trails Master Plan priorities. (April 2013)

Estimated Project Cost (000's): Phase Schedule %
Design 250 Right-of-way
2,500 Design:

Other Bid:

Total 2,750 Construction:

Funding: Operational Impact

General Fund - Personnel -

Certificates of Obligation 250 Supplies & Materials S

Other 2,500 Repair & Maint. 3

Total 2,750 Capital & Other -
Notes: Total 8

City will evaluate grant funding opportunities. Generally projects of this nature are paid for through General
Obligation Bonds or 4B Sales Tax.
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City of Hutto, Texas

Capital Improvement Program - Parks & Recreation

Creekside Park Parking Lot

T!esponsible Department: |f’arks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - 150 - - - - 150

Description :
Creekside Park currently has a grass area for a parking lot. This project will pave the area and reduce the issues

related to inclement weather and the effect on usage by groups that use the facilities. This project will also address
the entry for vehicle safety as well as reduce the level of vehicle vandalization in the park area. This parking lot
improvment will all increase the attractiveness of the overall park facilities and make it more useful for the youth
sports organizations. (New estimate to be produced as the Fritz Park MP design is completed.) (April 2013)

Creekside Park

Estimated Project Cost (000's): Phase Schedule %
Design 15 Right-of-way 100
135 Design: 0
Other - Bid: 0
Total 150 Construction: 0
Funding: Operational Impact
General Fund 150 Personnel -
Certificates of Obligation - Supplies & Materials 1
Total - Repair & Maint. 1
150 Capital & Other -
Notes: Total 2

11



City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Fritz Park Master Plan
Responsible Department: |Parks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - 1,000 1,025 - - - 2,037

Description :
The first phase of the Fritz Park Master Plan construction of elements as outlined in the plan adopted by City

Council in December 2008. Rennovations to the football field and Holmstrom field locatedon Park Street and minor
improvments to teh fields located on the north side of Cottonwood Creek are included in this project. This phase
will also include an internal walking trail within Fritz Park, possible fitness elements along the trail, tennis courts
rennovation, additional irrigation and electrical as plans are designed, and additional parking. Construction design

will occur in FY13-FY14 with anticipated construction beginning in FY14 and carrying over to FY15. (April 2013)
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Estimated Project Cost (000's): Phase Schedule %
Design 243 Right-of-way 100
2,025 Design:

Other - Bid:

Total 2,268 Construction:

Funding: Operational Impact

General Fund - Personnel -

General Obligation 2,268 Supplies & Materials 1

Total - Repair & Maint. 1

2,268 Capital & Other -

Notes: Total 2

Little operational impact is expected as the City already operates and maintaines this park. The design for this
project will be completed during FY13-FY14. (April 2013)
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City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

Saul House Property Renovation

Responsible Department: |Parks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
12 - - - 220 - 232

Description :

The Saul House property is being improved to become more of a facility rental property for business, meetings,
gatherings, family reunions, etc. Some possible improvements include removing the existing barn shelters and
create a safer pavilion area behind the home, add a parking area and driveway. The interior of the home would
also require renovation to include new floors, paint, lighting improvements and other technology related updates.
In 2011, basic ADA access improvements to restrooms were completed and rental opportunities began in regular
rotation at the start of 2012. Rentals from 2011 to 2012 nearly tripled and the 2013 number of rentals is already

increased in the first quarter. (April 2013)

Estimated Project Cost (000's): Phase Schedule %
Design 20 Right-of-way
212 Design:
Other Bid:
Total 232 Construction:
Funding: Operational Impact

Personnel -
Supplies & Materials

Repair & Maint.

Capital & Other -
Total -

General Fund -

Certificates of Obligation

Other -

Total -
Notes:

The Saul House has been used as a rental facility for meetings, reunions and family gatherings. Making a long
term commitment to improve this facility is a better return on the investment. It is recommended to create a
concept plan for possible improvements to the site/facility in order to better plan the project. Following the design
of the WWTP, discussion regarding future use will be more appropriate to meet needs.

13




City of Hutto, Texas
Capital Improvement Program - Parks & Recreation

COUNTRY ESTATES PARK IMPROVEMENTS

Responsible Department: |Department Parks & Recreation CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 14 15 16 17 18 Future Total

- - - - - 575 575

Description :

Country Estates Park is the City's first official park. Constructed by the developer and donated to the City in 1999/2000, this
park has had only ADA access improvements made to it in 2008. Playground equipment is outdated and even some elements
have been replaced due to vandalism as well as age (wear and tear). The current park should be brought to the same
maintenance standards of other larger parks but major improvements to open space turf and irrigation should occur first. The
current playground is outdated and a newer unit can centralize play areas and make room for different improvements. (April
2013)

Estimated Project Cost (000's):
Design 75
Construction: 500
Other
Total 575
Phase Schedule %
Right-of-way
Design 14%
Bid 1%
Construction 80%
Funding:
Impact Fees 0%
Certificates of Obligation 80%
Other Gen Fund 15%
Total 95%
Insert timeframe for project.
Operational Impact
Personnel -
Supplies & Materials -
Repair & Maint. -
Capital & Other 575,000
Total 575,000

Notes:

The proposed project would include bringing electricty solutions to the site as well as improve irrigation for better
open area play space as well as a splash pad to serve the park's appropriate service area. (April 2013)

14



City of Hutto, Texas
Municipal Facilities Capital Improvement Program
FY 2014 - 2018

The Facilities portion of the City of Hutto Capital Improvements Plan includes building and facility projects and major improvements to

existing facilities. As the City continues to grow, additional facilities will be needed to provide quality services to Hutto citizens.

Facilities projects will be funded through a number of funding sources including General Obligation debt, cash, grants, and other sources
as available.

Sources of Funding Prior 2014-18
(Thousands of dollars) Years 14 15 16 17 18 Total

General Fund - Operating - 70 - - - - 70

General Fund - Fund Balance - - - - - - -

Debt Proceeds 5,630 - 6,680 1,200 1,211 12,676 21,767

Other 20 - - 6,301 - - 6,301

Total 5,650 70 6,680 7,501 1,211 12,676 28,138

Uses of Funds Prior 2014-18
(Thousands of dollars) Years 14 15 16 17 18 Total Future

Facility Projects:

Interim City Hall & Civic Park 630 - - 6,301 - - 6,301 -
Library Renovations 20 70 180 1,200 - - 1,450 -
City Hall and Civic Park - - - - 1,011 12,676 13,687 -
Justice Center Remodel - - - - 200 - 200 -
Hutto Fire Station #2 - - 6,500 - - - 6,500 -
Hutto Fire Station #3 - - - - - - - 6,500
Hutto Fire Station #4 - - - - - - - 4,000
Public Works Maintenance Facility Improvements - - 250 - - - 250 -
Total Uses of Funds 650 70 6,680 7,501 1,211 12,676 28,138 10,500

Cumulative Balance
Sources Over/(Under) Uses - - - - - -

15




City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Interim City Hall & Civic Park

Responsible Division: |City Manager's Office CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
630 - - 6,301 - - - 6,931

Description :

The interim City Hall and Civic Park will take the existing Co-Op structure located along Hwy 79 and move it to a
new location on the northeast side of the Co-Op site. The building will be elevated to included two stories totaling
approx. 14,000 sq ft. City Administration, Finance, Utility Billing, and Development Services will be moved out of]
the existing City Hall into the new building. Police and Municipal Court will then have the ability to expand within
the current facility. The interim City Hall can be re-used as the future Library when the new City Hall is
constructed. The entire Facility Needs Assessment can be viewed on the City's website. The cost includes an
estimated $2,542,000 for the building construction, $2,574,000 for landscaping and construction of the adjacent

civic park, and $1,185,000 for street and streetscaping improvements.

antenoraarchitects ilp' =

Proposed Conceptual Perspective for Interim City Hall and Future Library

Estimated Project Cost (000's): Phase Schedule %
Design 630 Right-of-way 100%
Construction: 6,301 Design: 25%
- Bid: 0%
Total 6,931 Construction: 0%

Funding: Operational Impact

Certificates of Obligation - Personnel -
Other - Supplies & Materials -
General Fund 6,931 Repair & Maint. 25
6,931 Capital & Other -
Total 25

Notes:

The Facility Needs Assessment was completed in 2010 and schematic design of the interim City Hall, Civic Park,

and future City Hall are underway.

16



City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

Library Renovations

Responsible Division: | Library CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
20 70 180 1,200 - - - 1,470

Description :

The Hutto Library opened in the Spring of 2008. The Library was the old Hutto Fire Station. To date, only the living quarters
section of the building has been remodeled and is used a library facility. The second phase of the project will be to remodel the
bay areas of the building for additional space. In 2011, the Clty of Hutto began a master planning process for the library
facility. The master plan has outlined possible scenarios on facility expansion into the bay area and the overall expansion of]
services. In February 2012, City Council adopted the Hutto Public Library Master Plan. Actual design and construction
drawings will be created before construction begins in FY14; construction is anticipated in FY14 or FY15. Recommended
funding this project through general obligation bonds was outlined in the master plan. It is anticipated that the facility's hours
will increase which will have an impact to support staffing as well as additional programs and offerings.

Estimated Project Cost (000's): Phase Schedule %
Design 180 Right-of-way
Construction: 1,200 Design:
- Bid:
Total 1,380 Construction:
Funding: Operational Impact
General Fund 1,200 Personnel -

Certificates of Obligation
Other

Notes:

1,200

Supplies & Materials
Repair & Maint.
Capital & Other
Total

5

5

A facility study conducted in 2010 identified future Library space needs. The plan calls for the Swing Building to be
converted to a Library Facility once the new City Hall is built. The operational impact is to heat and cool the
expansion. The project could be done in conjunction with the Interim City Hall. Staffing, supplies & materials will
be determined once the design is confirmed.

17



City of Hutto, Texas
Capital Improvement Program - Municipal Facilities

City Hall and Civic Park

Responsible Division: |City Manager's Office CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
. . n 1,011 12,676 13,687

Description :

The City commissioned a Facility Needs Assessment in late 2009 to evaluate future space needs. An incremental
growth strategy has been proposed that calls for re-use of the long building located at the Co-Op site to serve as
an interim City Hall. The 38,000 sq ft. future City Hall will be built adjacent to the civic park planned for the Co-
Op site. The design will incorporate many of the design elements located on site including re-use of the gin
building frames and silo structures. The interim City Hall can be re-used as the new library once the new City|
Hall is constructed. The structure will include sub-grade parking, a service first lobby, new council chambers,
and office space for administrative staff.

Proposed Conceptual Elevation for New Hutto City Hall

antenoraarchitects llp

Notes:

Estimated Project Cost (000's): Phase Schedule %
Design 1,011 Right-of-way 100%
Construction: 12,676 Design: 10%
- Bid: 0%
Total 13,687 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
Certificates of Obligation - Supplies & Materials -
Other - Repair & Maint. 50
- Capital & Other -
Total S0

The project is currently in the schematic design phase. Funding is being evaluated including private
partnerships.
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City of Hutto, Texas
Capital Improvement Program - Public Safety

Justice Center Remodel

Responsible Department: | Police and Municipal Court CIP No.

Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total

- - - - 200 - - 200

Description :

The project will remodel the current 9,000 sq ft. City Hall (401 W Front St) to serve as the interim Justic Center.
Municipal Court and Public Safety will have the option to expand in the current building once administrative functions
are relocated to the Interim City Hall. The Council Chambers/Court Room will remain at this location until the new,
permanent City Hall is constructed at the Co-Op property. A Justice Center is expected to be built on the Co-Op site at
a future date after the City Hall project is completed.

b iy of Hulle

Incorporated 1911

bt

Municipal Court Administration Offices

*  Emergency Pager
759-1011 ext 7340

Estimated Project Cost (000's): Phase Schedule %
Design 10 Right-of-way 100%
Const. 190 Design: 0%

- Bid: 0%
Total 200 Construction: 0%
Funding: Operational Impact
General Fund 200 Personnel -
Certificates of Obligation - Supplies & Materials -
Other - Repair & Maint. -
Total 200 Capital & Other -

Total -

Notes:

The facility renovations will take place after administrative staff is moved into the Interim City Hall. No operational
impact is anticipated as it is an existing facility. Any operational impact will be the result of increased staff and growth.
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Capital Improvement Program - Municipal Facilities

City of Hutto, Texas

Hutto Fire Station #2

Responsible Division: |City Manager's Office CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - 6,500 - - - - 6,500

Description :

Hutto Fire Station #2 is an approximately 12,000 Sq. Ft. master planned facility. This facility is 3-bay satellite fire
station located in the vicinity of FM685 and SH130 to provide fire, rescue, and emergency medical services to the
southwest area of Hutto. This facility is designed to house 1-engine company with a staffing of 4-firefighters per
shift, and 1-ladder company with a staffing of 4-firefighters per shift, 24-hours per day. The facility will be able to
accommodate a Williamson County Emergency Medical Services ambulance and staff.

Estimated Project Cost (000's): Phase Schedule %
Facility 4,500 Right-of-way 0%
Apparatus 2,000 Design: 0%
- Bid: 0%
Total 6,500 Construction: 0%
Funding: Operational Impact
General Fund - Personnel 2,000
General Obligation Supplies & Materials -
Other - Repair & Maint. -
- Capital & Other -
Total 2,000

Notes:

This location was identified by the ISO-PPC Consultant to improve the insurance rating for the City of Hutto.
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Capital Improvement Program - Municipal Facilities

City of Hutto, Texas

Hutto Fire Station #3

Responsible Division: |City Manager's Office CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - 6,500 6,500

Description :
Hutto Fire Station #3 is an approximately 12,000 Sq. Ft. master planned facility. This facility is 3-bay satellite fire
station located in the vicinity of FM1660 and CR138 to provide fire, rescue, and emergency medical services to the
south east area of Hutto. This facility is designed to house 1l-engine company with a staffing of 4-firefighters per
shift, and 1-rescue company with a staffing of 4-firefighters per shift, 24-hours per day. The facility will be able to
accommodate a Williamson County Emergency Medical Services ambulance and staff.

Notes:

Estimated Project Cost (000's):

Facility
Apparatus

Total

Funding:
General Fund

General Obligation
Other

4,500
2,000

6,500

Phase
Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Schedule

%
0%
0%
0%
0%

2,000

2,000

This location was identified by the ISO-PPC Consultant to improve the insurance rating for the City of Hutto.
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Capital Improvement Program - Municipal Facilities

City of Hutto, Texas

Hutto Fire Station #4

Responsible Division: |City Manager's Office CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - 4,000 4,000

Description :
Hutto Fire Station #4 is an approximately 10,000 Sq. Ft. master planned facility. This facility is 2-bay satellite fire
station located in the vicinity of FM1660 N and Rio Grande Avenue to provide fire, rescue, and emergency medical
services to the north east area of Hutto. This facility is designed to house 1-engine company with a staffing of 4-

firefighters per shift, 24-hours per day.

Notes:

Estimated Project Cost (000's):

Facility
Apparatus

Total

Funding:
General Fund

General Obligation
Other

3,000
1,000

4,000

Phase
Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Schedule

%
0%
0%
0%
0%

1,000

1,000

This location was identified by the ISO-PPC Consultant to improve the insurance rating for the City of Hutto.
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City of Hutto, Texas
Capital Improvement Program - Facilities

Public Works Maintenance Facility Improvements

Responsible Department: | Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - 250 - - - - 250

Description :
The Public Works Maintenance Facility Improvements will enhance the work environment of Public Works staff. The
improvements consist of additional site paving, a portable office building, and covered storage bays for construction
materials. The utility and street supervisors would move from the Public Works Annex building to create additional
space for staff and to be closer to their employees. Material storage bays would be used for loam, road base, and other
materials that need to be kept dry.

Notes:

Estimated Project Cost (000's):

Design
Construction & Equip.

Total

Funding:
General Fund

Certificates of Obligation
Other
Total

250

250

250

250

Phase
Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Schedule

%
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City of Hutto, Texas
Water & Wastewater Capital Improvement Program
FY 2014 - 2023

The Water and Wastewater Element of the City's Capital Improvement Program is anticipated to be funded from a combination of cash, debt and impact fees. The actual amount of any debt issuance will be evaluated
each year in light of project cost estimates, resources available, coverage requirements and other considerations.

In 2006, the City initiated an impact fee study to evaluate the future costs to the City for water and wastewater projects that will be needed as a result of new development during the planning period. The study was
updated in 2013. Revenue from impact fees are expected to be a significant source of CIP funding and will lessen the financial impact on existing ratepayers as a result of planned improvements.

Sources of Funding Prior 2014-23
(Thousands of dollars) Years 14 15 16 17 18 19 20 21 22 23 Total
Operating Revenue - - - - - - - - - - - -
Fund Balance - 150 920 60 150 - 150 - - 150 - 750
Utility Debt 5,614 10,107 5,068 912 6,124 642 2,091 1,865 2,690 - - 29,499
Impact Fees - - - - - - - - - - - -
Other - - - - - - - - - - - -
Total 5,614 10,257 5,158 972 6,274 642 2,241 1,865 2,690 150 - 30,249
Uses of Funds Prior 2014-23
(Thousands of dollars) Years 14 15 16 17 18 19 20 21 22 23 Total Future
Water Projects:
Water Master Plan - 150 - - - - 150 - - - - 300 150
Heart of Texas Waterline Upgrades 125 - 90 - 1,000 - - - - - - 1,090 1,000
FM 685 Manville 8" Waterline Relocation 450 - - - - - - - - - - - -
Front Street 8" Waterline Replacement - - 68 612 - - - - - - - 680 -
16" Waterline - CR132 and FM 3349 - - - - - - 2,029 - - - - 2,029 -
Old Town Waterline Replacement Program - - - 300 480 120 - - - - - 900 70
Jonah Water Service Transfer Tier II East - - - - - - - 1,244 - - - 1,244 -
Jonah Water Service Transfer Tier I South - - - - 898 - - - - - 898 -
FM 1660 12" Waterline (CR 163 to CR 134) - 1,061 - - - - - - - - - 1,061 -
Total 575 1,211 158 912 2,378 120 2,179 1,244 - - - 8,202 1,220
Uses of Funds Prior 2014-23
(Thousands of dollars) Years 14 15 16 17 18 19 20 21 22 23 Total Future
Wastewater Projects:
Enclave Force Main to Lower Brushy Creek WWTP - 3,196 - - - - - - - - - 3,196
Lower Brushy Creek Wastewater Treatment Plant 5,039 5,850 5,000 - - - - - - - - 10,850 -
Wastewater Master Plan - - - - 150 - - - - 150 - 300 100
Brushy Creek Interceptor Phase IIC - - - - - - 62 621 - - - 683 -
Avery Lake Gravity Main - - - - 3,746 - - - - - - 3,746 -
36" Wastewater Interceptor Along Cottonwood Creek Tributary - - - - - - - - 2,690 - - 2,690 -
Abandon Lakeside Lift Station - - - - - 522 - - - - - 522 -
FM 1660 N Wastewater Line Replacement-Phase II - - - 60 - - - - - - - 60 60
Total 5,039 9,046 5,000 60 3,896 522 62 621 2,690 150 - 22,047 160
Total Uses of Funds 5,614 10,257 5,158 972 6,274 642 2,241 1,865 2,690 150 - 30,249

Cumulative Balance
Sources Over/(Under) Uses - - - - - - - - - - - R
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City of Hutto, Texas
Capital Improvement Program - Water

Water Master Plan

Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- 150 - - - - 150 300

Description :

The City's current water plan is incorporated into the Growth Guidance Plan adopted in 2005. Growth projections
and land use have changed since then and the plan needs to be updated to account for those changes. The plan will
be revised every 5 years thereafter to incorporate changes to the water demand in the City. The plan also includes

updates to Water Conservation and Drought Contingency Plans.

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

150

150

0%
100%
0%

100%
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City of Hutto, Texas
Capital Improvement Program - Water

Heart of Texas Waterline Upgrades

Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
125 - 90 - 1,000 - 1,000 2,090

Description :

with Heart of Texas Water

equipment.

MGD by 7/31/2025

Supply.

Phase 2 - Construct 1 additional pump and 1 MG GST to increase capacity to 3.0 MGD by 7/31/2017
Phase 3 - Construct 2 additional pumps and additional 1 MG gallon ground storage tank to increase capacity to 5.0

This project will construct improvements at the Shiloh site to accommodate the capacity agreed upon in the contract

Phase 1 - Construct 1 additional pump to increase capacity to 2.0 MGD by 7/31/2013. Add pump shelter to protect
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H.O.T. Water Supply Schedule

2011-2014 1.6 MGD
2015-2016 2.0 MGD
2017-2021 3.0 MGD
2022-2026 4.5 MGD
2027-2056 5.0 MGD

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

251
1,839

2,090

%

100%

30%
0%
0%

0%
100%
0%

100%

a1y

)]

The City has been contacted by other communities to supply them with water.
provide water, the pump improvements may need to be installed ahead of the proposed schedule.

If the City negotiates a contract to
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City of Hutto, Texas

Capital Improvement Program - Water

FM 685 Manville 8" and 12" Distribution Waterline Relocation

Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
450 - - - - - - 450
Description :

Project will replace approximately 2,600 linear feet of 8" and 12" waterline along FM 685 on the west side of the
Enclave of Brushy Creek subdivision. The 8" waterline is constructed of substandard materials and continues to

degrade, causing several line breaks per year. These waterlines are also in conflict with the FM 685 Roadway
Expansion project and must be relocated outside TxDOT's proposed ROW.

) |/ ThdiPark
‘ //at Brush

Clesh Riverwalk

Yt NI jv ‘
s ax
IS RARE
Fodr?ry /
! ‘ ¥ “‘” !‘!‘J

/S

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:
Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

100%

450

450

0%
100%
0%

aging line.

Replacement of the 8" waterline is also expected to initially decrease repair and maintenance costs as it will replace an

27



City of Hutto, Texas

Capital Improvement Program - Water

Front Street 8" Waterline Replacement

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - 68 612 - - - 680

Description :

Project would install approximately 7500 ft of 8" line along Hwy 79 and Front Street to replace an existing 8"

waterline. The existing line is constructed of substandard material.

Estimated Project Cost (000's):

HIGH
685 SCHOOL

Notes:

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

68
612

680

%
100%

0%
0%
100%

100%
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City of Hutto, Texas
Capital Improvement Program - Water

16" Waterline - CR132 and FM 3349

Responsible Department: [Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 15 16 17 18 19 Future Total
- - - - - 2,029 - 2,029

Description :

This project would install approximately 19,500 L.F. of waterline south along FM 3349 and west along CR 132 to
provide a needed southern loop for the City's water system and serve future development in the southeast quadrant
of the city. This project would tie into the planned 12" water line to be extended from Carl Stern Blvd. to the
proposed Meadows at Cottonwood Creek Subdivision.

Estimated Project Cost (000's):
Design 225
Construction: 1,804
Other -
Total 2,029

Phase Schedule %
Right-of-way

Design:

Bid:

Construction:

Funding:
Impact Fees 0%

Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact

Personnel -
Supplies & Materials -
Repair & Maint. -
Capital & Other -
Total -

Notes:

The project schedule will be determined by development of the area.
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City of Hutto, Texas
Capital Improvement Program - Water

Old Town Waterline Replacement Program |

Responsible Department: |Pub1ic Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - 300 480 120 70 970

Description :

The project will replace aging and undersized waterlines in concurrence with the Old Town Master Plan streetscape
improvements as follows:

2016 - Taylor Street and East Street - $300,000

2017 - Live Oak Street - $480,000

2018 - West Street PH I and Metcalf Street - $360,000

Future - West Street Ph. II - $120,000
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f [ \ W— s
i 1\ \ \ 11|
A =y
Legend TR : i
Wateriine Repl t =2e e e
ateriine Replacemen =\ / Lo \
Street Name =\a 2] . St
e East Street = /'/ 'E gRONT ¥ Il
Taylor Street - ST | — I\ \ ‘
West Live Oak Street TSV 1] ‘ T ==y
e \\/est Metcalfe Street W FRON Ny e A\,)S‘\‘\N A VE ' 1660 |
==\\/est Street | \ WL N\ VTR |
@ \\Vest Street || \ | /I \ (LT |
Estimated Project Cost (000's): Phase Schedule %
Design - Right-of-way 100%
Construction 970 Design: 0%
Other - Bid: 0%
Total 970 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
Certificates of Obligation 970 Supplies & Materials -
Other - Repair & Maint. -
Total 970 Capital & Other -

Notes: Total -
The design fee is represented in the appropriate roadway design cost.
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City of Hutto, Texas
Capital Improvement Program - Water

Jonah Water Service Transfer Tier II East |
Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 17 18 19 20 21 Future Total
- - - - 1,244 - - 1,244

1. Recordation of a Final Plat that subdivides into 25 or more lots; or

2. Five years after the effective date of the agreement, which is 4/24/2014; or

3. 180 days after written request from Jonah SUD.
The City could serve under conditions #2 and #3 above with minimal expense.

infrastructure required to meet condition #1 above, or if the area is annexed.

Description :
This is currently in Jonah SUD's service area. The City will take the area over under the following conditions:

The CIP project would be the

Construction:

Funding:
Impact Fees
Certificates of Obligation

Other
Total

Operational Impact

Personnel
Supplies & Materials

Repair & Maint.
Capital & Other
Total

T 7 Estimated Project Cost (000's):
= /f @ /' A Design 240
F—/ Construction: 957
1 A I Other 47
& Total 1,044
— ,/_!, —_—
f Phase Schedule
{f Right-of-way
] Design:
/ Bid:

0%
100%
0%

100%

Notes:
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City of Hutto, Texas
Capital Improvement Program - Water

Jonah Water Service Transfer Tier II South

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 898 - - 898
Description :
This is currently in Jonah SUD's service area. The City will take the area over under the following conditions:
1. Recordation of a Final Plat that subdivides into 25 or more lots; or
2. Five years after the effective date of the agreement, which is 4/24/2014; or
3. 180 days after written request from Jonah SUD.
The City could serve under conditions #2 and #3 above with minimal expense. The CIP project would be the

infrastructure required to meet condition #1 above, or if the area is annexed.

Notes:

Other
Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

172
691
35

898

0%
100%
0%

[ High i [Country EEETERT Estimated Project Cost (000's):
| School =+x+* Estates / Legends pf Hutto & fitteg)y Design
e IEIE. o] i
= 7 ---f Ef‘ls.,t,'ﬂ’ A ]l:? ] Construction:
I ‘ 22 L"’ g Other
‘ Total
| The Enclbvg /Country |
/ [proact /‘l Estates 1l
Beeisty.] ST
) /) Creek! Iy
685 /’ /
j Phase Schedule
Right-of-way
L Design:
Bid:
‘fha Park T Construction:
IS5 SE SIS SS/S|S Sk
: a’.-ilihy }" HEESE) el °uth Funding:
Crﬁek ‘ Rivﬁfwalk' : 12’:0 Impact F:ees
S5 IS5 4 /; Certificates of Obligation

100%

The portion of the waterline along CR 135 is parallel to the Brushy creek Interceptor in that area. Consideration
should be given to constructing the waterline along with the interceptor.
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City of Hutto, Texas

Capital Improvement Program - Water

FM 1660 12" Waterline (CR 163 to CR 134)

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- 1,061 - - - - - 1,061

Description :

The project will install 12,000 linear feet of 12" waterline from CR 163 to CR 134 and from Hwy 79 to CR 132.
Right of way for the project was acquired in conjunction with the easements for the Brushy Creek Wastewater

Interceptor.

__CR137

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

143
918

1,061

0%
100%
0%

100%

The Lower Brushy Creek WWTP site is in the City of Hutto CCN for water service. A new waterline needs to be
constructed to supply water and fire flows to the proposed plant along this alignment. This project may be done in
conjuction with the WWTP project. Otherwise, futurie development will determine the schedule.
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City of Hutto, Texas
Capital Improvement Program - Wastewater

Enclave Force Main to Lower Brushy Creek Plant |

Responsible Department: Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- 3,196 - - - - 3,196

Description :

utilized as a reclaimed water line at that time.

Project will install upgraded pumps and approximately 16,000 linear feet of 18" wastewater force main from the
Enclave Lift Station to the Lower Brushy Creek WWTP. The line will be necessary when the Lower Brushy Creek
WWTP is constructed in order to divert flows from the existing WWTP to the proposed WWTP. The line will eventually|
become unnecessary to convey wastewater once the Brushy Creek Interceptor-Phase I is constructed, but could be

_ Estimated Project Cost (000's):
v Legends N Design 479
- ‘ A Construction 3,196
Other 0
Total 3,675
" Phase Schedule]
= Right-of-way 100%
Design:
) ”‘v“’: Bid:
r “,‘" Construction:

|

/ i Il

. |

\ ‘
e~ HV | Future South Funding: %
i : ) i / q::;:;‘y:ﬁr Impact Fees —0%
,’ | L Plant Site Certificates of Obligation 100%
— ‘ Other 0%
Total 100%
Operational Impact

Personnel -
Supplies & Materials -
Repair & Maint. -
Capital & Other -
Total -

Notes:
This CIP project will be timed to coincide with the new Lower Brushy Creek Wastewater Treatment Plant.
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City of Hutto, Texas

Capital Improvement Program - Wastewater

Lower Brushy Creek Wastewater Treatment Plant

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
5,039 5,850 5,000 - - - - 15,889

Description :

The existing Central WWTP has a current capacity of 1.5 mgd.

It is expected to reach 90% of its permitted
capacity by the year 2014. The initial phase of the South WWTP will be 2.0 mgd and allow diversion of significant
flow from existing and future development in the City's southwest quadrant to the new plant.

s Paoai BOUNDARY oy

PLANT BOUNDARY

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase Schedule
Right-of-way
Design:

Bid:

Construction:

Funding:
Impact Fees

Certificates of Obligation
Other
Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

1,774
11,250
2,865

15,889

100%

0%
100%
0%

100%

700
150

850

The City purchased the land for the South WWTP in 2008. Hutto is in the process of discussing funding and
operational options with BRA. The City is in the permitting process with TCEQ at this time.
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City of Hutto, Texas
Capital Improvement Program - Wastewater

Wastewater Master Plan

Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 150 - 150 300

Description :

The City is currently in the process of developing a wastewater master plan. The plan will be updated every five years
to reflect growth and development that has occured since the last update.

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Schedule

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

150

150

100%
0%

100%
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Capital Improvement Program - Wastewater

City of Hutto, Texas

Brushy Creek Interceptor Phase II-C
Responsible Department: | Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 16 17 18 19 20 Future Total
- - - - 62 621 - 683

Description :
Project will install approximately 1,500 linear feet of 21" wastewater interceptor from the north side of Temple College
to Limmer Loop. The City's annexation of property along SH 130 and CR 108 has obligated us to provide service to

the area and Jonah SUD. Construction of this interceptor segment will expand the developable area in the SH 130

corridor.
: Estimated Project Cost (000's):
b \ \ N Design 62
A\ \ A Construction 567
\
\ Other 54
‘x\ c% Total 683
‘ ‘:
‘ | L LT | Phase Schedule]
! i MER Loop L Right-of-way
| Design:
§3 Bid:
‘ ﬁ Construction:
1‘] Q
]
Legend - i
Roadways | ‘ | i ‘ I %
S == /. o i .
e at?ggpzfg’;lasell \ “ / En“no i Lu mg: % .
w w w, Proposed 21 Inch 1 ‘ { aF'a‘ m"¥ //‘ ImpaCt Fees 0%
\] e | | ‘ IS S5 Sk 2 Certificates of Obligation 100%
Other 0%
Total 100%

Notes:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total
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City of Hutto, Texas
Capital Improvement Program - Wastewater

Avery Lake Gravity Main

Responsible Department: | Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 3,746 - - 3,746

Description :

Project will install approximately 9,000 linear feet of 24" -
Carmel Creek to Venture Industrial and Tradesman's Parks. Flow would tie into the Brushy Creek Interceptor
Phase II project. All flow will be diverted to the proposed South Wastewater Treatment Plant. Development along

18" wastewater interceptor from West of FM 685 at

the SH 130 and Highway 79 corridor has led to the need to provide service to the area.

Estimated Project Cost (000's):

Legend
Creeks
Roadways

Diameter

|| e 18 Inches
w— 21 Inches
— 24 Inches

Proposed Wastewater Lines

T

{"

il

"Eq;riﬁs /

@

¥

1

High [

School ca;gté?

Notes:

Design
Construction
Other

Total

Phase
Right-of-way
Design:

Bid:
Construction:

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

3,746

Schedule

100%

489
3,257
0

%

100%
0%
0%

N 0

EN|
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City of Hutto, Texas

Capital Improvement Program - Wastewater

36" Wastewater Interceptor Along Cottonwood Creek Tributary

Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 17 18 19 20 21 Future Total
- - - - - 2,690 - 2,690

Description :

This project would install approximately 7,800 L.F. of 36" wastewater line along an unnamed tributary of]
Cottonwood Creek.

Creekside
[Estates

end

| Greek B

| [ Blenwboly ]

CR 132

_CR13y

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Funding:
Impact Fees

Certificates of Obligation
Other
Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

2,690

100%

267
2,403
20

100%
0%
0%

W o

w

This wastewater interceptor could serve the proposed railway spur and industrial zone being pursued by the Hutto
Economic Development Corporation.
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City of Hutto, Texas
Capital Improvement Program - Wastewater

Abandon Lakeside Lift Station

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 15 16 17 18 19 Future Total
- - - - 522 - - 522

Description :

This project would abandon the lift station in the Lakeside Estates subdivision and upgrade and install 3,700 linear
feet of 12" wastewater line to connect to the existing 12" wastewater line at the Park at Brushy Creek Subdivision.

The project would also replace 12" wastewater line with 15" wastewater line. The project would eliminate maintenance
costs for the lift station.

Estimated Project Cost (000's):
Design 65

Construction: 457
Other -
Total 522

B
130 ) |
* 685

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Funding:
Impact Fees 0%
Certificates of Obligation 100%
Other 0%

Total 100%

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

=

Notes:

The wholesale wastewater service agreement between the City of Hutto and Kelly Lane expires in 2020. At that time,

the City will have the option to tie Lakeside Estates directly into the City's wastewater system. A portion of the
interceptor has been installed with the Hutto Lake project.
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City of Hutto, Texas

Capital Improvement Program - Wastewater

FM 1660 N Wastewater Line Replacement-Phase II |
Responsible Department: | Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - 60 - - - 60

Description :
This project will replace 170 linear feet of 6-inche diameter clay wastewater pipe and install a drop at the manhole

that it ties into. The line is failing and utility crews are spending time jetting the line out to maintain flow. The line is
under the pavement within TxDOT right of way. The plans and specs have been completed in house.

Estimated Project Cost (000's):
Design 0
EH\ _ \\ks\ﬁ% Construction 60
SeVECAFET W Other 0
F \ﬁ\ \//% /"'7, Total 60
CANST= m 208! . Tﬁé‘
Phase Schedule]
Right-of-way
Design:
Bid:
Construction:
Roadways
\\ FM 1660 North
m\:\_ﬁ\-\é)’j‘\"‘r‘\% Line Phase I
Funding: %
Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact

Personnel -
Supplies & Materials -
Repair & Maint. -
Capital & Other -
Total -

Notes:

The plans and specs have been completed in house by engineering staff.
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City of Hutto, Texas
Transportation & Drainage Capital Improvement Program
FY 2014 - 2018

The Transportation section of the City's Capital Improvement Plan is to be funded from debt, cash, county, and developer participation.
Debt issuance will be evaluated annuallv to determine feasibilitv and need.

The Drainage section of the Capital Improvement Plan outlines drainage projects for the City. Projects are evaluated based on need. The
City is evaluating funding sources to finance ongoing drainage projects.

Sources of Funding Prior 2014-18
(Thousands of dollars) Years 14 15 16 17 18 Total

General Fund - Operating - - - - - - _
General Fund - Fund Balance - - - - - -
Debt Proceeds 1,637 700 578 3,981 5,388 5,290 15,937

Other - 1,150 - - - - 1,150
Total 1,637 1,850 578 3,981 5,388 5,290 17,087
Uses of Funds Prior 2014-18

(Thousands of dollars) Years 14 15 16 17 18 Total Future
Transportation Projects:
Taylor Street Corridor - - - 2,253 - - 2,253 -
Transportation Master Plan - - - - 100 - 100 100
CR 165 Improvements - - - - - 600 600 -
FM 1660 N Sidewalk - 1,550 - - - - 1,550 -
West Street Reconstruction - - - - 421 1,685 2,106 -
East Street Reconstruction - - 285 616 - - 901 -
Metcalf Reconstruction - - - - 438 1,750 2,188 -
Live Oak Reconstruction - - - 962 3,849 - 4,811 -
HWY 79 Pedestrian Crossing - - 293 - - - 293 -
Fencing along major Arterials 300 - 190 - 91 - 281 -
FM 685 Widening and Bridge Replacement 1,037 - - - - - - -
FM 1660 and CR 137 Intersection 300 300 - - - - 300 -
Kothman Drive Extension - - - - 300 - 300 -
Carl Stern Reconstruction - - - - - 1,130 1,130 -
Total 1,637 1,850 768 3,831 5,198 5,165 16,812 100
Uses of Funds Prior 2014-18

(Thousands of dollars) Years 14 15 16 17 18 Total Future
Drainage Projects:
Drainage Master Plan - - - 150 - - 150 150
Exchange Culvert - - - - - 125 125 -
Total - - - 150 - 125 275 150
Total Use of Funds 1,637 1,850 768 3,981 5,198 5,290 17,087 250

Cumulative Balance
Sources Over/(Under) Uses - - (189) - 189 - -
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City of Hutto, Texas
Capital Improvement Program - Transportation

Taylor Street Corridor

Responsible Department: |Public Works CIP No. 60-040-121
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - 2,253 - - - 2,253

Description :

The Taylor Street Corridor Infrastructure Improvements project is critical for the proper development of the Heart of Hutto
plan, the community and for the business owners of downtown. Completion is desired by 2014. The project is the key|
project to tie three districts together. The project encompasses street, sidewalk, drainage, lighting, streetscaping, water
and wastewater improvements, parallel parking and underground "dry" utilities per the Old Town Master Plan.

Notes:

.| Legend
Roadways

| | s—Taylor Street Corridor

[

Estimated Project Cost (000's):
Design

2,178
Other (Testing and CA) 75
Total

Funding:

General Fund
General Obligation
Other

Total

2,253

2,253

2,253

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%
90%
100%
0%
0%

The project was approved in the 2009 Bond Election. The waterline will be replaced along with this project.
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City of Hutto, Texas
Capital Improvement Program - Transportation

| Transportation Master Plan

T!esponsible Department: |Public Works CIP No. TR3
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 100 - 100 200

Description :

will be updated every 5 years.

The City currently does not have a master transportation plan. A master transportation plan will help the City,|
develop projects that will improve pedestrian and vehicular traffic throughout the City. The plan will also help
determine rights of way within newly developed subdivisions to provide for mobility throughout the City. The plan

Estimated Project Cost (000's): Phase Schedule %
Design 100 Right-of-way
- Design:

Other - Bid:

Total 100 Construction:

Funding: Operational Impact

General Fund 100 Personnel -

Debt - Supplies & Materials -

Other - Repair & Maint. -

Total 100 Capital & Other -
Notes: Total -

A thoroughfare plan has been developed in house. The Transportation Master Plan will be a more detailed study
looking at traffic volumes, both existing and future.
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City of Hutto, Texas
Capital Improvement Program - Transportation

CR 165 Improvements

Responsible Department: | Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 600 - 600

Description :

This project will improve the county road that forms the western border of the Townwest Commons commercial
development. The road currently consists of a rural section composed of a thin layer of base material. The proposed
section will remain rural and include a thicker base section with an asphalt surface. Sidewalks are not included in the
scope, as future development will be required to construct sidewalks along the corridor. Phase I improved the road
from HWY 79 to the YMCA site. Phase II will improve the roadway from the YMCA site to Emory Farms Avenue. Both
phases will be constructed within the current ROW.

Ul

Legend

~—— Roadways

CR 165
Improvements

esmmmw Phase |

Notes:

‘ 6185 e Phase ||
Estimated Project Cost (000's): Phase Schedule %
Design 60 Right-of-way 100%

540 Design:
Other Bid:
Total 600 Construction:
Funding: Operational Impact
General Fund Personnel
Debt 600 Supplies & Materials
Other Repair & Maint.
Total 600 Capital & Other

Total -

Design is anticipated to be performed by City staff.
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City of Hutto, Texas
Capital Improvement Program - Transportation

FM 1660 North Sidewalk

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- 1,550 - - - - - 1,550

Description :

The project will construct a 10" wide hike and bike trail from Hutto Elementary to the Huttoparke subdivision. A 4' wide
sidewalk will be constructed from HWY 79 to Mager Lane to connect to the trail. The sidewalk would connect single-family
homes and commercial properties along FM 1660 while also providing links to the Cottonwood Creek Trail and proposed
sidewalks along Limmer Loop. There will be some ROW acquisition in the downtown area. ROW costs are not included in the

estimate.
\ N
\ A
\ ;
|
]
‘,““ 3 f‘“
I 1SS, i
Legend { /)
Roadways ! ? i
FM 1660 North S~THE
Sidewalk COTTONWOOD
Section Z ]
a. Sidewalk “
Grant /
b. 4 Foot
@» Sidewalk (One [
Side) L |
Estimated Project Cost (000's): Phase Schedule %
Design 200 Right-of-way 0%
Construction 1,350 Design: 0%
Other - Bid: 0%
Total 1,550 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
Debt 550 Supplies & Materials -
Grant 1,000 Repair & Maint. -
Total 1,550 Capital & Other -
Notes: Total -

The city is currently seeking federal grant funding for the trail portion of the project.
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City of Hutto, Texas
Capital Improvement Program - Transportation

West Street Reconstruction

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 421 1,685 - 2,106

Description :

This project would involve reconstruction of West Street from U.S. 79 to Hutto Street in two phase. Phase 1 will include
angled parking on both sides, wide sidewalks, street trees, and other streetscaping elements per the Old Town Master
Plan. Phase II will reconstruct West Street per UDC standards for a typical residential roadway. Existing right-of-way is

deemed adequate, although additional drainage easements may be necessary.

Legend
Roadways

West Street Reconstruction

s Phase |

e Phase ||

[ [ f

|

General Obligation
Other
Total

Notes:

2,106

Estimated Project Cost (000's): Phase Schedule
Design 421 Right-of-way

1,685 Design:
Other - Bid:
Total 2,106 Construction:
Funding: Operational Impact
General Fund - Personnel

2,106 Supplies & Materials

Repair & Maint.
Capital & Other
Total

100%
0%
0%
0%

Project was approved in the 2009 Bond Election. Operational impact is estimated for drainage repair and maintenance.

The waterlines will be replaced along with the street construction.
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City of Hutto, Texas
Capital Improvement Program - Transportation

East Street Improvements

Responsible Department: |Public Works CIP No. TR11
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- 285 616 - - - 901

Description :

The project will extend the streetscaping, sidewalk, and underground storm water improvements north from
Farley Street to Pecan Street. The ROW will be widened to accomodate angled parking on the east side of the
street. This project was identified by the bond selection committee and the cross section design follows the Old

Town master Plan.

Notes:

2 [‘: L | / : T
[~ ] ‘ ‘ ] N
‘/;“: \\ I f / A
{'“ \\ \ { / ;/\“ :‘
\ A\ ‘ = /i ‘
1] \\ .‘\\ LL ‘/ %
] ATTO S [ J—_ B ‘
B TN T\ L ene
: EH T\ == Lt e ApESN
T e g% L ] 4\-\ A= \ 1}
L L | | | | ] TT w‘ it | =Y o . X \ ! EM - ) \ \\ {
WMETCALFESW BT @\; = ([ 1660 | N‘\ST\‘E\ ST'/“
—\ \ereET | B
\ N \ /| \ —
Legend \\= —— [\ \peeOx
\ 3*\ =\= T \ | R\ T\ :
East Street E\( =/ \ L\
Improvements FAR\;\ . \F2\E Ll oNt St 1
\ A eFR | |
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Estimated Project Cost (000's): Phase Schedule %
Design 185 Right-of-way 100%
Construction 616 Design: 0%
ROW 100 Bid: 0%
Total 901 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
General Obligation 901 Supplies & Materials -
Other - Repair & Maint. 6
Total 901 Capital & Other -
Total -

Project was approved in 2009 Bond Election. Operational impact is estimated for drainage repair and
maintenance. The waterlines will be replaced along with the street construction.
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City of Hutto, Texas
Capital Improvement Program - Transportation

Metcalf Reconstruction

Responsible Department: |Public Works CIP No. TR11
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 438 1,750 - 2,188

Description :

Metcalf acts as a connection between Exchange Blvd. and FM 1660 North. The improvements would add
sidewalks, curb and gutter, as well as underground storm water drainage from the Hutto Square subdivision
through Old Town per a typical UDC street section for a residential roadway.

i
Legend 7 — T WL /l TA\{}‘(?S/‘ST/ \
~—— Roadways ) R\,E?‘/S*/ - \ | — \
e |Vletcalfe Reconstruction A A — ‘\\ \ J’(‘
Estimated Project Cost (000's): Phase Schedule %
Design 438 Right-of-way 100%
1,750 Design: 0%
Other - Bid: 0%
Total 2,188 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
General Obligation 2,188 Supplies & Materials -
Other - Repair & Maint. 7
Total 2,188 Capital & Other -
Notes: Total -

Project was approved in 2009 Bond Election. Operational impact is estimated for drainage repair and
maintenance. The waterlines will be replaced along with the street construction.
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City of Hutto, Texas
Capital Improvement Program - Transportation

Live Oak Reconstruction

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - 962 3,849 - - 4,811

Description :

Live Oak will ultimately be extended west through the Co-Op property and connect to CR 108. The improvements
would consist of an urban roadway section consistent with the UDC. In Phase I, the roadway would be extended
from Exchange Blvd. through the Co-Op property. The existing section from the Co-Op property to FM 1660 N
would be rebuilt consistent with the Old Town Master Plan. Additionally, sidewalks would be constructed along
the street between FM 1660 N and Fritz Park to provide pedestrian connectivity. The extension Phases II and III
would include improvements to Emory Farms Ave., including the addition of a median and bicycle track developed
during the Sustainable Places Project.
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Estimated Project Cost (000's): Phase Schedule %
Design 962 Right-of-way 100%
3,849 Design: 0%
Other - Bid: 0%
Total 4811 Construction: 0%
Funding: Operational Impact
General Fund - Personnel -
General Obligation 4,811 Supplies & Materials -
Other - Repair & Maint. 7
Total 4,811 Capital & Other -

Notes:

Total

The waterlines will be replaced along with the street construction. The City does not have GO Bond authority for
this project unless funds are pulled from another project. Costs shown are for Phase I only. The project is shown
as a higher priority in the Old Town Master Plan than Metcalf St. for on street parking.
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City of Hutto, Texas

Capital Improvement Program - Transportation

Highway 79/Railroad Pedestrian Crossing and Connections

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - 293 - - - - 293

Description :

There are currently few safe crossings for pedestrians for cross Highway 79 in Hutto. The intersection of Highway
79 and Jim Cage lacks pedestrian signals, proper striping for pedestrian crossings and sidewalk connections. This
project proposes to connect the Front St. sidewalk with a pedestrian-only crossing over the railroad to Highway 79
and to the proposed FM 1660 N. sidewalk. This project also calls for adequate pedestrian crossing striping across
all four intersection routes and for pedestrian signals. KPA Consulting Engineers assisted with the cost estimates.

Legend
w— Crosswalk |
~——— Railroad
~— Roadways
m— Sidewalk
e
Estimated Project Cost (000's): Phase Schedule %
Design 38 Right-of-way NA
255 Design: 0%
Other - Bid: 0%
Total 293 Construction: 0%
Funding: Operational Impact
General Fund 293 Personnel -
Debt - Supplies & Materials -
Other - Repair & Maint. -
Total 293 Capital & Other -
Notes: Total -

At-grade pedestrian crossings over Union Pacific Railroad ROW may take 5-10 years or longer for review and
approval by railroad officials. Approval time may be shortened by combining the project with street improvements
to the Jim Cage railroad crossing at a total cost of $387,000.
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City of Hutto, Texas

Capital Improvement Program - Transportation

Fencing Along Major Arterials

Responsible Department: |Pub1ic Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
300 - 190 - 91 - - 581

Description :

Project would replace deteriorating fencing along major arterials of subdivisions built before the current subdivision
ordinances. Fencing for Creekside Estates is scheduled for 2015 and Clarks Crossing is scheduled for 2017. Funding for the
project was approved through the 2009 Bond Election. Cost is estimated at approximately $82 per linear foot of fencing.
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Estimated Project Cost (000's): Phase Schedule %
Design - Right-of-way 0%
Construction 566 Design: 0%
Other 15 Bid: 0%
Total 581 Construction: 0%
Funding: Operational Impact

General Fund - Personnel -
General Obligation 581 Supplies & Materials -
Other - Repair & Maint. -
Total 581 Capital & Other -

Notes:

Total

Carl Stern = 2,470 feet; Front St. =

1,190 feet; Creekside Subdivision = 1,932 feet; Orgain and Hague Area = 334
feet; Clarks Crossing and Carol Meadows Subdivision = 1,091 feet
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City of Hutto, Texas
Capital Improvement Program - Transportation

FM 685 Widening and Bridge Replacement

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
1,037 - - - - - - 1,037

Description :

The project will widen FM 685 to include a 4-lane section with a divided median and shoulders. Sidewalks will also be
constructed for the length of the project. The bridge over Brushy Creek will be replaced in order to reduce flooding that
frequently occurs. The current plans call for the limits of the project to start at HWY 79 and end approximately 500 feet south of
Great Western. Funding constraints could shorten the limits on the north end to Carl Stern Blvd.

Legend

Roadways
|| m—FM 685 Road Improvements

(e e v

Estimated Project Cost (000's):

Design

ROW/ Utilities
Construction
Total

Funding:
General Fund

Debt

Other

Total
Notes:

37
266
734

1,037

1,037

1,037

Phase Schedule %

Right-of-way 0%
Design: 0%
Bid: 0%
Construction: 0%

Operational Impact

Personnel -
Supplies & Materials -
Repair & Maint. -
Capital & Other -

Total -

The total project cost will be approximately $14.8 million. The City received a grant from CAMPO in the amount of
$13.8 million. The additional $1 million will be funded with debt proceeds.
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City of Hutto, Texas
Capital Improvement Program - Transportation

FM 1660 and CR 137 Intersection
Responsible Department: |Public Works CIP No. TR6
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- 300 - - - - - 300

Description :
Project would signalize the intersection of CR 137 and FM 1660 South. City will need to coordinate a traffic count study with
Increased traffic is expected in this area with the construction of the FM 1660 S Pedestrian|

TXDot to justify the signals.
Improvements project.
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Estimated Project Cost (000's): Phase Schedule %
Design 50 Right-of-way
Construction 250 Design:
Other - Bid:
Total 300 Construction:

Operational Impact

Funding:
General Fund - Personnel
Supplies & Materials -

Debt 300
Total - Repair & Maint. -
300 Capital & Other -
Notes: Total -
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City of Hutto, Texas

Capital Improvement Program - Transportation
Kothman Drive Extension |
Responsible Department: |Pub1ic Works CIP No. TR12
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - 300 - - 300

Courts.

The project will extend Kothman Drive to intersect with Carl Stern to improve vehiclar and pedestrian connectivity to the Enclaves

Description :
at Brushy Creek subdivision. The property is currently owned by the Hutto Independent School district and is used for Tennis

Funding:

General Fund
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Estimated Project Cost (000's): Phase Schedule %
Design 60 Right-of-way 0%

240 Design: 0%

Other - Bid: 0%

Total 300 Construction: 0%
Operational Impact

Personnel
Supplies & Materials

Repair & Maint.

Debt

Other -

Total Capital & Other
Notes: Total -
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City of Hutto, Texas

Capital Improvement Program - Transportation

Carl Stern Reconstruction

Responsible Department: |Pub1ic Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 14 15 16 17 18 Future Total

- - - - 1,130 - 1,130

Description :

This project would improve Carl Stern from Front Street to FM 685 to an urban-section roadway and add a turn lane
at FM 685 to reduce traffic congestion. The existing roadway structure is failing with large patches of pavement held
together with crack sealant. If drought conditions continue the structure will only worsen.

FM -
685

Legend
/ Carl Stern
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/ / g Roadways
Estimated Project Cost (000's): Phase Schedule %
Design 188 Right-of-way
942 Design:

Other - Bid:

Total 1,130 Construction:

Funding: Operational Impact

General Fund - Personnel -

General Obligation 1,130 Supplies & Materials -

Other - Repair & Maint. -

Total 1,130 Capital & Other -
Notes: Total -

HISD is expected to donate the ROW required for this project.
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City of Hutto, Texas
Capital Improvement Program - Drainage

Drainage Master Plan

Responsible Division: |Public Works CIP No. DR1
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - 150 - - 150 300

Description :

The City currently does not have a drainage plan. A drainage plan will help the City develop projects that will
improve stormwater runoff throughout the City. The plan will also focus on the creeks that run through the City,
and any improvements that can be made to mitigate potential flooding issues. Completion of the master plan will
enable the City to strategically plan drainage infrastructure that preserves land for other use.

Estimated Project Cost (000's): Phase Schedule %
Design 100 Right-of-way
Construction: - Design:

- Bid:
Total 100 Construction:
Funding: Operational Impact
General Fund 100 Personnel -
Debt - Supplies & Materials -
Other - Repair & Maint. -
Total 100 Capital & Other -

Total -
Notes:
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City of Hutto, Texas
Capital Improvement Program - Drainage

Exchange Culvert
Responsible Division: ]Public Works CIP No. DR2
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - 125 - 125

Description :
This project will construct improvements at the culvert crossing under Exchange Blvd. just north of HWY 79.
The existing culvert is undersized and consists of corrugated plastic pipe. The plastic pipe will be replaced with

concrete box culverts which will improve the flow and increase the life of the improvements.

WIMETCALFE s1 \
= ;
@ | W LVE OF
w | S
O |
5 / -
= ek
| PN
Exchange % \
O"Culven \ %, \
[ ‘2\ é 79 g
sT
£RONT
= \e
m
%
\®
\2
=)
Estimated Project Cost (000's): Phase Schedule %
Design 15 Right-of-way
Construction: 110 Design:
- Bid:
Construction:

Total 125

Operational Impact

Funding:
General Fund 125 Personnel
Supplies & Materials

Debt

Other - Repair & Maint.

Total 125 Capital & Other -
Total -

Notes:
Project will decrease ongoing maintenance costs.
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City of Hutto, Texas
Future Horizon

The following projects were identified through the Capital Improvement Plan development process. They are projects that did not
score high enough to be included in this CIP and will be considered in future plans. They are attached to the plan for
informational purposes and are not intended to be implemented in this plan.
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City of Hutto, Texas
Capital Improvement Program - Parks

Skate Park (Future)
Responsible Department: |Parks and Recreation CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - - 1,000 1,000

Description :

A local resident has started a grass roots effort to create a skate park in Hutto. He has asked the City to participate in the
project in some fashion but specifics have not been determined. Participation could be among and possibly not limited to any|
of the following: provide land, matching funds for potential grants, select a location, name a facility, etc. The Parks,
Recreation, Open Space and Trails Master Plan does not list a skate park as a priority project in its top twenty actions or]
activities. This project has declined in priority and popularity with the Cltizen Survey from 2008 to 2012. There are several
children, approximately 50-100, at the middle school and high school age levels have expressed interest in a facility but have
not organized. Other neighboring cities have built skate parks in various sizes that have cost anywhere from $300,000 to

Notes:

Estimated Project Cost (000's): Phase Schedule %
Design Right-of-way
Design:
Other Bid:
Total Construction:
Funding: Operational Impact

General Fund

Certificates of Obligation

Other
Total

Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

In order for a skate park to be successful it needs to be easily accessible by the primary users, it needs to be visible to the
public and not hidden, and needs to be built out of concrete/gunite in order to have low maintenance over a long period of
time. If this project would come to a City Facility, PARD would facilitate the design & construction processes with a skate
park design teams.
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City of Hutto, Texas
Capital Improvement Program - Public Safety

| Hutto Justice Center

T!esponsible f)epartment: | Police CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 14 15 16 17 18 Future Total
- - 6,000 6,000

Description :
The Hutto Justice Center is an approximately 20,000 Sq. Ft. master planned facility containing a state of the art
Communications Center, Municipal Court and the following divisions within the police department: Animal Control,
Central Records, Victim Services, Property, Criminal Investigations, Patrol, Administration, Community Services,
Juvenile, weight room and locker rooms.

Estimated Project Cost (000's): Phase Schedule %

Design In-kind Right-of-way TBD

Const. 3,500 Design: In-kind

2,500 Bid:

Total 6,000 Construction:

Funding: Operational Impact

General Fund - Personnel -

Certificates of Obligation 3,500 Supplies & Materials 12

Other 2,500 Repair & Maint. 15

Total 6,000 Capital & Other -
Total 27

Notes:

The facility will be constructed on existing City property. Include project on proposed 2009 Bond Election.
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City of Hutto, Texas
Capital Improvement Program - Facilities

Maintenance Yard

Responsible Department: | Public Works & Parks CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 14 15 16 17 18 Future Total

- - - - - - 1,400 1,400

Description :

The Public Works Service division and the Park Maintenance and Operations divison are in need of significant staff and
space needs. To accommodate both divisions, the facility study has shown that there is enough area to add on to the
existing Public Works facilities that will be benecifical to both departments and result in a cost savings, due to not|
having to construct two separate facilities. The plans show that an addition will be constructed to the existing Public
Works building that will contain a joint locker room that will separate the existing Public Works maintenance area and
the newly constructed Parks storage facility .

EXISTING
{ BUILDING

INITIAL
| EXPANSION

[ Later
{ EXPANSION

INITIAL
EXPANSION

Estimated Project Cost (000's): Phase Schedule %
Design 100 Right-of-way
Construction & Equip. 900 Design:
- Bid:

Total 1,000 Construction:
Funding: Operational Impact
General Fund - Personnel -
Certificates of Obligation 1,000 Supplies & Materials 9
Other - Repair & Maint. 1
Total 1,000 Capital & Other -

Total 10

Notes:
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City of Hutto, Texas

Capital Improvement Program - Water
FM 685 16" Waterline Along Hutto High School |
Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - - 460 460

Description :
Project would install 1,800 linear feet of 16" waterline on the west side of Hutto High School along FM 685. The
16" waterline will tie into the N.W. water storage facility and is needed to serve the Crossing of Carmel Creek

development to meet the water demand that six million square feet of mixed residential and retail space will place

on our system. The proposed line will also decrease demand from the Carl Stern site.

Notes:

Operational Impact

Personnel
Supplies & Materials

Repair & Maint.
Capital & Other
Total

Estimated Project Cost (000's):
i / / | [ Design 46
el ! | | A Construction: 414
=l ) Other -
S| H | Total 460
4l i st
O 815 lSese]
§:§ [l ey Phase Schedule %
g:g: C =) T, Right-of-way 100%
ally ARL STERN Design:
1L PAIGE i TR Bid:
QELIA CHAPPA 6 / LT D Construction:
: Funding:
Impact Fees 0%
Certificates of Obligation 0%
Other 100%
Total 100%

development.

A Water Master Plan should be completed in order to determine if the project scope is sufficient to serve future
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City of Hutto, Texas

Capital Improvement Program - Water

16" Waterline - CR199 and CR 132

Responsible Department: [Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - - 783 -

Description :

This project would install approximately 7,500 L.F. of waterline south along CR 132 and west along CR 199 to provide
a needed southern loop for the City's water system and serve future development in the southeast quadrant of the
city. Installing this loop would defer the cost for the proposed waterline along FM 3349.

_Flrgp_ose“d 16"

Water?ir.we- =

/

/

CR 199 _':

/
/

——

Legend
[ iy Limis
Rondways
Waterlines
Dlameter
2Inehes
—inchos
— Inehes
8inches
12 Inches
— 16 Inohes

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

783

100%

80
703

%

0%
100%
0%

development.

A Water Master Plan should be completed in order to determine if the project scope is sufficient to serve future
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City of Hutto, Texas

Capital Improvement Program - Wastewater

Shiloh Cemetery Lift Station and Force Main

Responsible Department: |Public Works CIP No. XXX-XXX
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - - 3,042 3,042

Description :

The project will construct a lift station near the Shiloh Cemetery along County Round 163 to provide interim
wastewater services to developing areas of the City. The lift station will convey wastewater from the proposed
Brushy Creek Wastewater Interceptor to the current wastewater treatment plant until the proposed South Brushy
Creek Wastewater Treatment Plant is operational. Approximately 3,250 linear feet of 24” diameter wastewater line
and 13,800 linear feet of 12” diameter force mains will be installed. Once the proposed South Brushy Creek
Wastewater Treatment Plant is operational, the lift station will be converted to convey wastewater flow from the

southern portion of the city.

T

| High
Mlschool

---------

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

245
2,742
55

3,042

%
100%
0%
0%
0%

0%
0%
100%

100%

15
30

45

Developer Funded.
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City of Hutto, Texas

Capital Improvement Program - Wastewater

Brushy Creek Interceptor Phase I |
Responsible Department: |Public Works CIP No. 040-103
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
925 - - - - 8,039 925

Description :
This project would install a gravity wastewater interceptor from the Enclave's lift station to the proposed South
WWTP. A significant portion of existing flow would be diverted from the existing WWTP to the new plant. As a

result, three lift stations would be abandoned - The Enclave at Brushy Creek, Country Estates and Glenwood Lift
Stations. The existing Central WWTP is expected to reach permitted capacity near 2014. The addition of the South

WWTP, should extend the expected life of the Central WWTP by 20-30 years.

Estimated Project Cost (000's):
! = Design 710
A Construction: 8,108
Other 146
‘ | Total 8,964
‘ﬂ | [ % ‘ Lift,
[ L Station
1 /N & Phase Schedule %
" | A Right-of-way  done 100%
Il [F Design: Aug. 2008 90%
\ AL Bid: 0%
i/ Vi, Construction: 0%
Legend
[} [ ] 3’:;::’:'.- I FM
/ Pmp::'::xllhwnhrum- Future “‘south 166?
/| Dlameter Wastewater:
a— a2 Inches Treatment ino:
= Plant Site Funding:
LET] — | Impact Fees 0%
Certificates of Obligation 100%
Other 0%
Total 100%

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

90

90

Notes:

This project was placed on the City's Intended Use Plan for funding from the Texas Water Development Board. It is
probable that the City could get 0% financing through the TWDB. Another funding option to consider is developer
participation if the project needs to be constructed on an accelerated schedule to accomodate the development.
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City of Hutto, Texas

Capital Improvement Program - Wastewater

Reclaimed Waterline to Proposed Industrial Area

Responsible Department: |Public Works CIP No.
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - 3,792 -

Description :

This project would install a reclaimed waterline from the Central Hutto WWTP to the proposed industrial area on CR
3349. The project inlcudes reclaimed water storage, pumps, and trasmission line. The line would be constructed
within the road ROW.

Notes:

Estimated Project Cost (000's):

Design
Construction:
Other

Total

Phase Schedule
Right-of-way  done
Design:

Bid:

Construction:

Funding:

Impact Fees

Certificates of Obligation
Other

Total

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

384
3,203
205

3,792

%
100%
0%
0%
0%

0%
100%
0%

100%

90

90

Project would be development driven and could be funded through development partnerships.
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City of Hutto, Texas
Capital Improvement Program - Transportation

Farley Street Reconstruction-Short St. to West St.

Responsible Department: |Pub1ic Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 14 15 16 17 18 Future

Total

- 525

525

Description :

This project would reconstruct Farley Street from Short Street to West Street and will continue the cross section of]
Farley Street reconstructed in 2012. The section includes angled parking on both sides, wide sidewalks, street trees,

and other streetscaping elements per the Old Town Master Plan.

Legend
Roadways
e Farley Street Phase ||
pr
Estimated Project Cost (000's): Phase Schedule %
Design 25 Right-of-way 100%
500 Design: 0%
Other - Bid: 0%
Total 525 Construction: 0%
Funding: Operational Impact
General Fund 525 Personnel -
General Obligation - Supplies & Materials -
Other - Repair & Maint. 4
Total 525 Capital & Other -
Notes: Total -

The project design is complete, with a nominal fee for minor plan and specification updates. The waterline will be
replaced along with the street construction.
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City of Hutto, Texas

Capital Improvement Program - Transportation

Alleyway Paving |
Responsible Department: |Public Works CIP No. TR13
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - - 100 100

Description :
This project will pave the currently unpaved alleyways in Hutto to increase the look and usefullness of alleys in areas throughout|

town. The Streets and Drainage Division is evaluating the feasibility and priority of alleyway paving and is determining whether]
the work can be performed by the department. A total of eight alleyways have been identified for pavement.

Notes:

Legend
Roadways

yway

= e\ | WY

Estimated Project Cost (000's):

Design

Other
Total

Funding:
General Fund

Debt
Other
Total

In house
100

100

100

100

Phase Schedule

Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%
NA
0%
0%
0%

o= N

w
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City of Hutto, Texas
Capital Improvement Program - Transportation

Carl Stern Boulevard Extension

Responsible Department: |Public Works CIP No. 60-040-113
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
47 - - - - - 1,596 1,643

Description :

Carl Stern will be extended 1,300 linear feet including a 3 — 12 foot lane non-curb and gutter section or roadway
with 1,150 feet of 5’ wide sidewalk on one side only and a bridge crossing at Cottonwood Creek. Carl Stern acts
as a south loop to US Hwy. 79. Carl Stern is a key roadway for the transportation flow through the city and is
identified in the CAMPO 2030 plan. Carl Stern carries majority of the subdivision traffic to FM 685, to US Hwy 79

and to FM 1660.

s Carl Stern Boulevard Extension

BUEEUN =/

Estimated Project Cost (000's):

Design

Other
Total

Funding:

General Fund

Debt

Other

Total
Notes:

123
1,520

1,643

893
750
1,643

Phase Schedule

Right-of-way
Design:

Bid:
Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

Participation is expected from the developer and County ($750,000).
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City of Hutto, Texas
Capital Improvement Program - Transportation

North-South Arterial CR 108

Responsible Department: | Public Works CIP No. TR4
Financial Plan (thousands of dollars) :
Prior Projected
Years 14 15 16 17 18 Future Total
- - - - - 12,000 12,000

Description :

A portion of Phase I of this project is being completed by Williamson County. The County is constructing a three lane
section with a continuous center turn lane that can be expanded to a 4-lane boulevard section with a divided median
by construction of two additional lanes. Phase I will add capacity along CR 108 from Hwy 79 to Limmer Loop. Phase II
of the project would add capacity from HWY 79 to CR 118 through expansion to a 4-lane divided section. The total
length of the project is approximately 14,375 feet. Improvements will be developer driven.

) I y
FM
School/?
£

High /

Estimated Project Cost (000's):

Design

Other
Total

Funding:
General Fund

Debt

Other

Total
Notes:

1,000
11,000

12,000

12,000
12,000

Phase Schedule
Right-of-way

Design:

Bid:

Construction:

Operational Impact
Personnel

Supplies & Materials
Repair & Maint.
Capital & Other
Total

%

Project will be developer funded.
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City of Hutto, Texas
Capital Improvement Program - Drainage

Cottonwood Creek Rehabilitation

Responsible Division: |Pub1ic Works CIP No. DR3

Financial Plan (thousands of dollars) :

Prior Projected
Years 14 15 16 17 18 Future Total

- - - - - - 250 250

Description :
Cottonwood Creek will need rehabilitation to ensure proper drainage and to minimize flooding in the area. The
creek has started taking more water on than in previous years due to upstream runoff from SH 130.

Estimated Project Cost (000's): Phase Schedule %
Design - Right-of-way
Construction: - Design:
- Bid:

Total 250 Construction:
Funding: Operational Impact
General Fund - Personnel -
Debt - Supplies & Materials -
Other - Repair & Maint. -
Total 250 Capital & Other -

Total -

Notes:
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City of Hutto, Texas

Capital Improvement Program - Drainage

CR 137 Drainage Improvements |

Responsible Department: |Department Public Works CIP No.

Financial Plan (thousands of dollars) :

Prior Projected
Years 13 14 15 16 17 Future Total

- - 150 150

Description :
This project would install approximately 1,350 linear feet of 60 inch diameter reinforced concrete pipe between the

Farley Middle School site and Brushy Creek.

Estimated Project Cost (000's):
Design 15
Construction: 135
Other
Total 150
Phase Schedule %
Right-of-way Unknown 0%
Design Unknown 0%
Bid Unknown 0%
Construction Unknown 0%
f_,
: Funding:
! Impact Fees 0%
jr Certificates of Obligation 0%
e K Other 0%
s TR B i Total 0%
s L - ]
sl |
1] :
e Operational Impact
S ‘t Personnel -
= Supplies & Materials -
(‘{ Repair & Maint. -
= Z Capital & Other -
?‘-37\4____:_5,,- ,\_:.-; e ——— t = Total I——

Notes:

This project will be funded through a cost participation agreement between the City and Hutto ISD.
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